
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/09/2004

ESTIMATE SUMMARY 14:48:26

CONTID: C13076 ESTIMATE NO: 0010 PROG 2002

PCN: 13076-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 - 23rd to 17th PERCENT TIME:

PROJECT NO: DEMO R600-144

I-25 - 23rd to 17th

NAME OF ROAD: 25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 11/08/2004 DATE TIME STARTED 11/25/2003

6663 COLORADO BLVD. DATE LET 10/23/2003 DATE WORK BEGAN 11/25/2003

DATE AWARDED 11/05/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 11/18/2003 DATE ACCEPTED

COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 11/25/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,069,419.00 PARTICIPATING $ $ 156,425.84

AWARD PROJECT AMT: 3,606,289.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
8,093.12

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,052.33

SECURITIES ENCUMBERED 1,052.33

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.41

181.0 TIME ALLOW:

ORIG TIME ALLOW:

290 WORK DAYS

WORK DAYS290

34.95%

2,647,062.52

156,425.84

164,518.96

164,518.96

$

$

$

$

1,422,356.48

0.00

1,422,356.48

153,980.37

1,576,336.85

-6,738.05

6,738.05

1,576,336.85

0.00

AMOUNT DUE 1,576,336.85 164,518.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 164,518.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.400

L S 0.000 0.00

22,000.00000 0.400 8,800.00

201-00000

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.100

L S 0.000 0.00

25,500.00000 0.100 2,550.00

202-00000

0015 REMOVAL OF STRUCTURE 8.000 6.000

EACH 0.000 0.00

700.00000 6.000 4,200.00

202-00001

0020 *REMOVAL OF TREE 63.000 40.000

EACH 0.000 0.00

210.00000 40.000 8,400.00

202-00010

0025 TREE TRIMMING 10.000 2.000

EACH 0.000 0.00

140.00000 2.000 280.00

202-00011

0030 REMOVAL OF PIPE 124.000 124.000

LF 0.000 0.00

17.00000 124.000 2,108.00

202-00035

0035 *REMOVAL OF DELINEATOR 40.000 24.000

EACH 0.000 0.00

6.00000 24.000 144.00

202-00090

0040 *REMOVAL OF SIDEWALK 42.000 40.390

SY 0.000 0.00

7.10000 40.390 286.77

202-00200

0045 *REMOVAL OF GUTTER 75.000 42.000

LF 0.000 0.00

8.20000 42.000 344.40

202-00202

0050 *REMOVAL OF CURB AND GUTTER 5,607.000 3,420.500

LF 0.000 0.00

5.15000 3,420.500 17,615.58

202-00203

0055 *REMOVAL OF CONCRETE PAVEMENT 325.990 325.990

SY 0.000 0.00

12.20000 325.990 3,977.08

202-00210
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 10,957.000 6,893.000

SY 1,283.300 3,914.07

3.05000 8,176.300 24,937.72

202-00220

0065 *REMOVAL OF ASPHALT MAT (PLANING) 2,812.000 2,567.170

SY 0.000 0.00

7.00000 2,567.170 17,970.19

202-00240

0070 *REMOVAL OF PAVEMENT MARKING 795.000 505.500

SF 0.000 0.00

2.10000 505.500 1,061.55

202-00250

0075 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

202-00805

0080 *REMOVAL OF GROUND SIGN 41.000 25.000

EACH 0.000 0.00

130.00000 25.000 3,250.00

202-00810

0085 *REMOVAL OF SIGN PANEL 9.000 2.000

EACH 0.000 0.00

410.00000 2.000 820.00

202-00821

0090 *REMOVAL OF CONCRETE FOOTING 31.000 1.000

EACH 0.000 0.00

410.00000 1.000 410.00

202-00900

0095 REMOVAL OF FENCE 1,268.000 1,268.000

LF 0.000 0.00

5.25000 1,268.000 6,657.00

202-01000

0100 *REMOVAL OF GUARDRAIL TYPE 3 1,268.800 1,268.800

LF 0.000 0.00

3.00000 1,268.800 3,806.40

202-01130

0105 REMOVAL OF GUARDRAIL TYPE 4 230.000 188.000

LF 0.000 0.00

12.00000 188.000 2,256.00

202-01140

0110 PLUG CULVERT 3.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

202-04001
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CLEAN VALVE BOX 9.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

202-04005

0120 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 19,227.000 11,112.000

CY 0.000 0.00

9.50000 11,112.000 105,564.00

203-00060

0125 *POTHOLING 60.500 29.500

HOUR 31.000 4,960.00

160.00000 60.500 9,680.00

203-01597

0130 *TOPSOIL 6,559.000 713.300

CY 0.000 0.00

11.25000 713.300 8,024.63

207-00205

0135 *EROSION BALES (WEED FREE) 90.000 0.000

EACH 0.000 0.00

15.50000 0.000 0.00

208-00011

0140 *SILT FENCE 2,560.000 1,878.000

LF 113.000 175.15

1.55000 1,991.000 3,086.05

208-00020

0145 CONCRETE WASHOUT STRUCTURE 3.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

208-00045

0150 STORM DRAIN INLET PROTECTION 9.000 8.000

EACH 0.000 0.00

260.00000 8.000 2,080.00

208-00050

0155 *STABILIZED CONSTRUCTION ENTRANCE 6.000 3.000

EACH 0.000 0.00

1,100.00000 3.000 3,300.00

208-00070

0160 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.100 260.00

2,600.00000 0.600 1,560.00

208-00100

0165 EROSION CONTROL SUPERVISOR 1.000 0.750

L S 0.050 140.00

2,800.00000 0.800 2,240.00

208-00200
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TEMPORARY BERMS 350.000 350.000

LF 0.000 0.00

4.25000 350.000 1,487.50

208-00300

0175 RESET FIRE HYDRANT 2.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

210-00050

0180 *RESET FLAGPOLE 5.000 2.500

EACH 0.000 0.00

675.00000 2.500 1,687.50

210-00200

0185 *RESET FLOODLIGHT 3.000 1.500

EACH 0.000 0.00

675.00000 1.500 1,012.50

210-00770

0190 *RESET GROUND SIGN 6.000 1.000

EACH 0.000 0.00

155.00000 1.000 155.00

210-00810

0195 *RESET SIGN PANEL 11.000 1.000

EACH 0.000 0.00

410.00000 1.000 410.00

210-00815

0200 ADJUST MANHOLE 31.000 9.000

EACH 0.000 0.00

450.00000 9.000 4,050.00

210-04010

0205 MODIFY MANHOLE 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

210-04015

0210 ADJUST VALVE BOX 18.000 9.000

EACH 0.000 0.00

125.00000 9.000 1,125.00

210-04050

0215 *SEEDING (NATIVE) 4.100 0.000

ACRE 0.000 0.00

410.00000 0.000 0.00

212-00006

0220 *SOD 526.000 0.000

SF 330.000 247.50

0.75000 330.000 247.50

212-00050
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE) 4.100 0.000

ACRE 0.000 0.00

315.00000 0.000 0.00

213-00003

0230 *MULCH TACKIFIER 1,230.000 0.000

LB 0.000 0.00

1.70000 0.000 0.00

213-00061

0235 *SOIL RETENTION BLANKET (EXCELSIOR) 370.000 0.000

SY 0.000 0.00

1.85000 0.000 0.00

216-00015

0240 *HERBICIDE TREATMENT 19,902.000 0.000

SY 6,484.600 648.46

0.10000 6,484.600 648.46

217-00000

0245 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 27.500

TON 0.000 0.00

105.00000 27.500 2,887.50

403-00720

0250 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,489.000 4,153.400

TON 0.000 0.00

35.00000 4,153.400 145,369.00

403-33841

0255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,180.000 452.093

GAL 0.000 0.00

1.60000 452.093 723.35

411-10255

0260 CONCRETE PAVEMENT (10 INCH) 146.000 78.990

SY 0.000 0.00

55.00000 78.990 4,344.45

412-01000

0265 *DRILLED CAISSON (42 INCH) 20.000 0.000

LF 0.000 0.00

130.00000 0.000 0.00

503-00042

0270 *DRILLED CAISSON (48 INCH) 21.000 0.000

LF 0.000 0.00

140.00000 0.000 0.00

503-00048

0275 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 106.000 0.000

CY 0.000 0.00

270.00000 0.000 0.00

507-00100
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PEDESTRIAN RAILING (STEEL) 480.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

514-00200

0285 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,062.000 418.000

LF 0.000 0.00

56.00000 418.000 23,408.00

603-01185

0290 10 INCH PLASTIC PIPE 38.000 0.000

LF 0.000 0.00

36.00000 0.000 0.00

603-50010

0295 *INLET TYPE 16 (5 FOOT) 5.000 5.000

EACH 0.000 0.00

2,000.00000 5.000 10,000.00

604-16005

0300 *INLET TYPE R  L 5 (5 FOOT) 2.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

604-19105

0305 *INLET TYPE R  L 10 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-19205

0310 *INLET TYPE R  L 15 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-19305

0315 *MANHOLE SLAB BASE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

19,000.00000 0.000 0.00

604-30000

0320 MANHOLE SLAB BASE (5 FOOT) 5.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

604-30005

0325 MANHOLE SLAB BASE (15 FOOT) 2.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

604-30015

0330 MANHOLE SLAB BASE (25 FOOT) 1.000 0.000

EACH 0.000 0.00

7,400.00000 0.000 0.00

604-30025
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,130.000 150.000

LF 500.000 5,375.00

10.75000 650.000 6,987.50

606-00301

0340 GUARDRAIL TYPE 7 (STYLE CA) 515.000 0.000

LF 0.000 0.00

40.00000 0.000 0.00

606-00710

0340 MATERIAL ALLOWANCE EPOXY RE-BAR, (515 OF 1810 FOR 
$1.75 / LF)

493.150

LF 0.000 0.00

6.42300 493.150 3,167.50

0345 GUARDRAIL TYPE 7 (STYLE CE) 480.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

606-00740

0345 MATERIAL ALLOWANCE EPOXY RE-BAR 480.000

LF 0.000 0.00

1.75000 480.000 840.00

0350 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 1.000 480.00

480.00000 1.000 480.00

606-01340

0355 *END ANCHORAGE TYPE 3K 2.000 0.000

EACH 0.000 0.00

650.00000 0.000 0.00

606-01390

0360 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

606-02001

0365 *END ANCHORAGE (NONFLARED) 1.000 0.000

EACH 1.000 1,525.00

1,525.00000 1.000 1,525.00

606-02003

0370 FENCE (TEMPORARY) 1,686.000 250.000

LF 0.000 0.00

5.15000 250.000 1,287.50

607-11580

0375 FENCE CHAIN LINK (72 INCH) 120.000 0.000

LF 120.000 3,600.00

30.00000 120.000 3,600.00

607-53172
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 CONCRETE SIDEWALK 171.340 171.340

SY 0.000 0.00

27.00000 171.340 4,626.18

608-00000

0385 CONCRETE SIDEWALK (6 INCH) 1,700.000 0.000

SY 0.000 0.00

30.00000 0.000 0.00

608-00006

0390 CONCRETE CURB RAMP 67.000 30.690

SY 0.000 0.00

125.00000 30.690 3,836.25

608-00010

0395 CONCRETE SIDEWALK (COLORED) 836.000 0.000

SY 0.000 0.00

46.00000 0.000 0.00

608-00350

0400 CURB AND GUTTER TYPE 2 (SECTION I-B) 157.000 157.000

LF 0.000 0.00

11.00000 157.000 1,727.00

609-21010

0405 CURB AND GUTTER TYPE 2 (SECTION II-B) 6,584.000 2,450.000

LF 0.000 0.00

11.00000 2,450.000 26,950.00

609-21020

0410 GUTTER TYPE 2 (2 FOOT) 745.000 0.000

LF 125.000 2,500.00

20.00000 125.000 2,500.00

609-24002

0415 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 17,791.000 249.000

SF 231.420 1,157.10

5.00000 480.420 2,402.10

610-00020

0420 DELINEATOR (FLEXIBLE) (TYPE I) 14.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

612-00041

0425 DELINEATOR (FLEXIBLE) (TYPE III) 1.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00043

0430 *2 INCH ELECTRICAL CONDUIT 4,145.000 704.000

LF 0.000 0.00

4.00000 704.000 2,816.00

613-00200
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *2 INCH ELECTRICAL CONDUIT (JACKED) 345.000 0.000

LF 0.000 0.00

6.25000 0.000 0.00

613-00201

0440 *3 INCH ELECTRICAL CONDUIT 4,890.000 319.000

LF 0.000 0.00

4.50000 319.000 1,435.50

613-00300

0445 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,550.000 0.000

LF 1,550.000 10,230.00

6.60000 1,550.000 10,230.00

613-00301

0450 *WIRING 1.000 0.000

L S 0.000 0.00

1,600.00000 0.000 0.00

613-10000

0455 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 9.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

613-30005

0455 MATERIAL ALLOWANCE POLES 9.000

EACH 0.000 0.00

1,913.99000 9.000 17,225.91

0460 *LIGHT STANDARD STEEL (35 FOOT) 23.000 0.000

EACH 3.000 3,300.00

1,100.00000 3.000 3,300.00

613-32350

0460 MATERIAL ALLOWANCE 22-PH1 POLES AND 1 PH2 23.000

EACH -3.000 -2,003.85

667.95000 20.000 13,359.00

0465 *CONCRETE FOUNDATION PAD 40.000 4.000

EACH 2.000 1,200.00

600.00000 6.000 3,600.00

613-40000

0470 *SECONDARY SERVICE PEDESTAL 2.000 0.000

EACH 0.000 0.00

1,850.00000 0.000 0.00

613-50150

0475 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 1.000 0.000

EACH 0.000 0.00

990.00000 0.000 0.00

613-70150
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PCN: 13076-BID ESTIMATE RUN

PROJECT: DEMO R600-144 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 MATERIAL ALLOWANCE FIXTURES 1.000

EACH 0.000 0.00

824.30300 1.000 824.30

0480 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 26.000 0.000

EACH 0.000 0.00

1,025.00000 0.000 0.00

613-70250

0480 MATERIAL ALLOWANCE FIXTURES 26.000

EACH 0.000 0.00

824.30300 26.000 21,431.88

0485 *SIGN PANEL (CLASS I) 190.000 7.500

SF 0.000 0.00

16.25000 7.500 121.88

614-00011

0490 *SIGN PANEL (CLASS II) 239.800 127.300

SF 0.000 0.00

18.50000 127.300 2,355.05

614-00012

0495 *SIGN PANEL (CLASS III) 667.000 0.000

SF 0.000 0.00

20.50000 0.000 0.00

614-00013

0500 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 9.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

614-00220

0505 *STEEL SIGN POST (S 3X5.7) 11.000 0.000

LF 0.000 0.00

26.00000 0.000 0.00

614-00357

0510 *STEEL SIGN POST (2 INCH ROUND) 179.000 47.000

LF 0.000 0.00

21.00000 47.000 987.00

614-01502

0515 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 274.500 131.500

LF 0.000 0.00

31.00000 131.500 4,076.50

614-01552

0520 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

18,000.00000 0.000 0.00

614-31800
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PCN: 13076-BID ESTIMATE RUN

PROJECT: DEMO R600-144 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 MATERIAL ALLOWANCE SIGN STRUCTURE 0.000

EACH 1.000 11,740.00

11,740.00000 1.000 11,740.00

0525 MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

20,000.00000 0.000 0.00

614-32000

0525 MATERIAL ALLOWANCE SIGN STRUCTURE 0.000

EACH 1.000 13,740.00

13,740.00000 1.000 13,740.00

0530 *PEDESTRIAN SIGNAL FACE (16-16) 4.000 0.000

EACH 0.000 0.00

755.00000 0.000 0.00

614-70116

0530 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 4.000

EACH 0.000 0.00

550.00000 4.000 2,200.00

0535 *TRAFFIC SIGNAL FACE (12-12-12) 14.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

614-70336

0535 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 14.000

EACH 0.000 0.00

650.00000 14.000 9,100.00

0540 *TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000

EACH 0.000 0.00

8,300.00000 0.000 0.00

614-72855

0540 MATERIAL ALLOWANCE CABINET 1.000

EACH 0.000 0.00

7,200.00000 1.000 7,200.00

0545 *PEDESTRIAN PUSH BUTTON 4.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

614-72860

0545 MATERIAL ALLOWANCE PED PUSH BUTTONS 4.000

EACH 0.000 0.00

100.00000 4.000 400.00
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

2,600.00000 0.000 0.00

614-72866

0555 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000

EACH 0.000 0.00

6,800.00000 0.000 0.00

614-72886

0555 MATERIAL ALLOWANCE CAMERAS 3.000

EACH 0.000 0.00

5,957.45330 3.000 17,872.36

0560 *TRAFFIC SIGNAL-LIGHT POLE STEEL 1.000 0.000

EACH 1.000 5,200.00

5,200.00000 1.000 5,200.00

614-81000

0560 MATERIAL ALLOWANCE LT POLE 1.000

EACH -1.000 -3,009.60

3,009.60000 0.000 0.00

0565 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 0.000

EACH 1.000 11,750.00

11,750.00000 1.000 11,750.00

614-81010

0565 MATERIAL ALLOWANCE LT POLE (1) M 3.000

EACH -1.000 -8,662.50

8,662.50000 2.000 17,325.00

0570 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

14,000.00000 0.000 0.00

614-85115

0575 *TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

614-86105

0580 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

1.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

614-86238

0580 MATERIAL ALLOWANCE CONTROLLER 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

850.00000 0.000 0.00

614-87350

0590 *FIBER OPTIC CABLE (SPECIAL) 4,435.000 0.000

LF 0.000 0.00

1.75000 0.000 0.00

614-87401

0595 BOLLARD 6.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

622-00270

0600 *CONSTRUCTION SURVEYING 1.000 0.600

L S 0.080 3,360.00

42,000.00000 0.680 28,560.00

625-00000

0605 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

280,000.00000 0.600 168,000.00

626-00000

0610 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

626-01000

0615 *THERMOPLASTIC PAVEMENT MARKING 3,827.000 0.000

SF 0.000 0.00

1.60000 0.000 0.00

627-00002

0620 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,353.000 0.000

SF 0.000 0.00

9.25000 0.000 0.00

627-01000

0625 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

198.000 107.000

SF 0.000 0.00

12.75000 107.000 1,364.25

627-30325

0626 CONST SURVEYING (HOUR) IN ADDITION TO ITEM 625-00000, 
CONSTRUCTION SURVEYING, AND

9.500 9.500

HOUR 0.000 0.00

100.00000 9.500 950.00

625-00001

0630 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

714.000 252.000

SF 0.000 0.00

10.25000 252.000 2,583.00

627-30330
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PCN: 13076-BID ESTIMATE RUN 11/09/2004

PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *FLAGGING 487.000 430.500

HOUR 56.500 1,130.00

20.00000 487.000 9,740.00

630-00000

0640 UNIFORMED TRAFFIC CONTROL 44.000 44.000

HOUR 0.000 0.00

45.00000 44.000 1,980.00

630-00003

0645 TRAFFIC CONTROL INSPECTION 240.000 129.000

DAY 12.000 1,080.00

90.00000 141.000 12,690.00

630-00007

0650 *TRAFFIC CONTROL MANAGEMENT 240.000 91.000

DAY 23.000 8,510.00

370.00000 114.000 42,180.00

630-00012

0655 TRAFFIC CONTROL VEHICLE 7.000 3.500

DAY 0.000 0.00

125.00000 3.500 437.50

630-00020

0660 FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

1,750.00000 1.000 1,750.00

630-80001

0665 BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.500

EACH 0.000 0.00

250.00000 2.500 625.00

630-80336

0670 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 53.000 25.000

EACH 0.000 0.00

65.00000 25.000 1,625.00

630-80341

0675 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000

EACH 0.000 0.00

180.00000 20.000 3,600.00

630-80342

0680 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 8.500

EACH 0.000 0.00

185.00000 8.500 1,572.50

630-80343

0685 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 361.800 180.900

SF 0.000 0.00

15.00000 180.900 2,713.50

630-80344
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 PORTABLE MESSAGE SIGN PANEL 2.000 0.500

EACH 0.000 0.00

12,000.00000 0.500 6,000.00

630-80355

0695 DRUM CHANNELIZING DEVICE 87.000 33.000

EACH 0.000 0.00

50.00000 33.000 1,650.00

630-80360

0700 CONCRETE BARRIER (TEMPORARY) 1,360.000 680.000

LF 0.000 0.00

13.00000 680.000 8,840.00

630-80370

0705 TRAFFIC CONE 151.000 75.500

EACH 0.000 0.00

10.00000 75.500 755.00

630-80380

0710 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

6,500.00000 0.000 0.00

630-80510

0715 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

630-85010

0720 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0725 F/A ON-THE-JOB TRAINEE 20,480.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0730 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0735 F/A ROADWAY SMOOTHNESS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0740 F/A RELOCATE UTILITIES (WATER, STORM AND SAN. SEWER) 20,000.000 6,028.910

F A 0.000 0.00

1.00000 6,028.910 6,028.91

700-70100
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PROJECT: DEMO R600-144 ESTIMATE NO: 0010 14:48:26

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 F/A LANDSCAPING RESTORATION 6,317.840 0.000

F A 6,317.840 6,317.84

1.00000 6,317.840 6,317.84

700-70310

0750 F/A EROSION CONTROL 22,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0755 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

1015 ADDED ITEM (DOLLAR)/ SUBGRADE STABILIZATION 1,364.040 1,364.040

DOL 0.000 0.00

1.00000 1,364.040 1,364.04

900-00006

1020 PVMT MKG PAINT (LOW VOC SOLVENT BASE) 10.300 0.000

GAL 0.000 0.00

45.00000 0.000 0.00

627-00012

1025 INLET TY 16 (S) (SPEC) ADDED INLET (#11) NE CORNER 
20TH AND CLAY.

1.000 1.000

EACH 0.000 0.00

3,380.00000 1.000 3,380.00

604-16050

1030 FLASH ARROW PANEL (C TY) ARROW BOARDS FOR INTERSTATE 
CLOSURES.

3.000 1.500

EACH 0.000 0.00

1,400.00000 1.500 2,100.00

630-80358

1050 TIMBER SIGN POST (6X6 IN) FOR ADDED SIGN (SPECIAL) 
"BUSINESS ACCESS"

36.000 0.000

LF 36.000 783.00

21.75000 36.000 783.00

614-00066

CAT 0200 $89,647.17 1,029,574.08CURRENT AMT 2,815,826.24 $$

CAT NO0300 WALL A 

0760 *STRUCTURE EXCAVATION 2,432.000 0.000

CY 0.000 0.00

6.15000 0.000 0.00

206-00000

0765 *STRUCTURE BACKFILL (CLASS 1) 1,991.000 0.000

CY 0.000 0.00

14.50000 0.000 0.00

206-00100
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL A 

0770 *STRUCTURE BACKFILL (CLASS 2) 62.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

0775 *DRILLED CAISSON (24 INCH) 306.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

503-00024

0780 *DRILLED CAISSON (36 INCH) 1,068.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

503-00036

0785 CONCRETE CLASS D (WALL) 383.000 0.000

CY 0.000 0.00

360.00000 0.000 0.00

601-03050

0790 *STRUCTURAL CONCRETE COATING 8,249.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301

0795 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 7,510.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302

0800 REINFORCING STEEL 24,138.000 0.000

LB 0.000 0.00

0.54000 0.000 0.00

602-00000

0805 REINFORCING STEEL (EPOXY COATED) 21,992.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00020

0810 *GEOCOMPOSITE DRAIN WITHOUT PIPE 467.000 0.000

SY 0.000 0.00

6.75000 0.000 0.00

605-83001

CAT 0300 $0.00 0.00CURRENT AMT 309,031.97 $$

CAT NO0301 WALL B 

0815 *STRUCTURE EXCAVATION 30.000 0.000

CY 0.000 0.00

6.15000 0.000 0.00

206-00000
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0301 WALL B 

0820 *STRUCTURE BACKFILL (CLASS 1) 344.000 0.000

CY 0.000 0.00

14.50000 0.000 0.00

206-00100

0825 *STRUCTURE BACKFILL (CLASS 2) 13.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

0830 *DRILLED CAISSON (24 INCH) 156.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

503-00024

0835 *DRILLED CAISSON (36 INCH) 225.000 0.000

LF 0.000 0.00

62.00000 0.000 0.00

503-00036

0840 *PEDESTRIAN RAILING (STEEL) 150.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

514-00200

0845 CONCRETE CLASS D (WALL) 70.000 0.000

CY 0.000 0.00

360.00000 0.000 0.00

601-03050

0850 *STRUCTURAL CONCRETE COATING 1,537.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301

0855 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,387.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302

0860 REINFORCING STEEL 3,961.000 0.000

LB 0.000 0.00

0.54000 0.000 0.00

602-00000

0865 REINFORCING STEEL (EPOXY COATED) 3,359.000 0.000

LB 0.000 0.00

0.65000 0.000 0.00

602-00020
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AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0301 WALL B 

0870 *GEOCOMPOSITE DRAIN WITHOUT PIPE 76.000 0.000

SY 0.000 0.00

6.75000 0.000 0.00

605-83001

CAT 0301 $0.00 0.00CURRENT AMT 69,519.69 $$

CAT NO0302 WALL C 

0875 *STRUCTURE EXCAVATION 1,735.000 1,214.500

CY 520.500 3,201.08

6.15000 1,735.000 10,670.25

206-00000

0880 *STRUCTURE BACKFILL (CLASS 1) 1,418.000 0.000

CY 0.000 0.00

14.50000 0.000 0.00

206-00100

0885 *STRUCTURE BACKFILL (CLASS 2) 118.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

0890 *FILTER MATERIAL (CLASS B) 100.000 68.400

CY 0.000 0.00

44.00000 68.400 3,009.60

206-00520

0895 *DRILLED CAISSON (24 INCH) 1,887.000 1,294.000

LF 215.000 9,030.00

42.00000 1,509.000 63,378.00

503-00024

0895 MATERIAL ALLOWANCE BLACK RE-BAR 0.000

LF 0.000 0.00

10.35000 0.000 0.00

0900 *DRILLED CAISSON (36 INCH) 1,718.000 928.000

LF 189.900 11,773.80

62.00000 1,117.900 69,309.80

503-00036

0900 MATERIAL ALLOWANCE BLACK RE-BAR 0.000

LF 0.000 0.00

17.50000 0.000 0.00

0905 *PEDESTRIAN RAILING (STEEL) 743.000 0.000

LF 0.000 0.00

70.00000 0.000 0.00

514-00200
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NO.
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL C 

0910 CONCRETE CLASS D (WALL) 581.000 73.000

CY 132.000 47,520.00

360.00000 205.000 73,800.00

601-03050

0915 *STRUCTURAL CONCRETE COATING 15,220.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301

0920 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 13,802.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302

0925 REINFORCING STEEL 50,028.000 6,003.000

LB 11,356.000 6,132.24

0.54000 17,359.000 9,373.86

602-00000

0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 30,089.010

LB -11,356.000 -2,924.17

0.25750 18,733.010 4,823.75

0925 MATERIAL ALLOWANCE WALL C2 BLACK STEEL 13,936.000

LB 0.000 0.00

0.25750 13,936.000 3,588.52

0930 REINFORCING STEEL (EPOXY COATED) 14,532.000 0.000

LB 1,424.000 925.60

0.65000 1,424.000 925.60

602-00020

0930 MATERIAL ALLOWANCE 14,532.000

LB -1,424.000 -786.76

0.55250 13,108.000 7,242.17

0935 *GEOCOMPOSITE DRAIN WITHOUT PIPE 48.000 0.000

SY 0.000 0.00

6.75000 0.000 0.00

605-83001

0940 *GEOCOMPOSITE DRAIN WITH PIPE 685.000 242.600

SY 0.000 0.00

17.50000 242.600 4,245.50

605-83002

CAT 0302 $74,871.79 250,367.05CURRENT AMT 564,105.27 $$
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QTY TO DATE
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PERIOD
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CAT NO0303 WALL D 

0945 *STRUCTURE EXCAVATION 293.000 293.000

CY 0.000 0.00

6.15000 293.000 1,801.95

206-00000

0950 *STRUCTURE BACKFILL (CLASS 2) 46.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

206-00200

0955 *DRILLED CAISSON (24 INCH) 470.500 470.500

LF 0.000 0.00

42.00000 470.500 19,761.00

503-00024

0960 *DRILLED CAISSON (30 INCH) 546.800 546.800

LF 0.000 0.00

55.00000 546.800 30,074.00

503-00030

0965 *DRILLED CAISSON (36 INCH) 970.000 949.300

LF 0.000 0.00

62.00000 949.300 58,856.60

503-00036

0970 CONCRETE CLASS D (WALL) 253.000 253.000

CY 0.000 0.00

360.00000 253.000 91,080.00

601-03050

0975 *STRUCTURAL CONCRETE COATING 5,380.000 0.000

SF 0.000 0.00

0.90000 0.000 0.00

601-40301

0980 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,829.000 0.000

SF 0.000 0.00

1.30000 0.000 0.00

601-40302

0985 REINFORCING STEEL 11,672.000 11,672.000

LB 0.000 0.00

0.54000 11,672.000 6,302.88

602-00000

0990 REINFORCING STEEL (EPOXY COATED) 13,510.000 13,510.000

LB 0.000 0.00

0.65000 13,510.000 8,781.50

602-00020

0995 *GEOCOMPOSITE DRAIN WITHOUT PIPE 405.600 405.600

SY 0.000 0.00

6.75000 405.600 2,737.80

605-83001
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PERIOD
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CAT NO0303 WALL D 

1035 ADDED ITEM (LUMP SUM)/ PERMANENT SHORING AT WALL D 
SEWER CONLICT

1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

900-00014

CAT 0303 $0.00 231,395.73CURRENT AMT 244,235.83 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1000 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00005

1005 FIELD LABORATORY (SPECIAL) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00014

1010 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

620-00020

CAT 0400 $0.00 65,000.00CURRENT AMT 66,700.00 $$

PROJECT TOTAL 164,518.96 $ 1,576,336.86CURRENT AMT 4,069,419.00 $$


